COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/19/2018

ESTIMATE SUMMARY 11:19:33
CONTID: C19643 ESTIMATE NO: 0012  FINL SPEC YR: 2005
PCN: 19643-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 586.0 DAYS TIME ALLOW:  4/27/2018 ? FIXED COMPLETION DA
US 24 Town of Buena Vista Enhancements Project PERCENT TIME:  97.99 ORIG TIME ALLOW: 6/19/2017 ? FIXED COMPLETION DA
PROJECT NO: NHPP0242-059
US 24 ENHANCEMENT PROJECT IN B
NAME OF ROAD:
PROJECT COUNTIES:  CHAFFEE
CONTRACTOR:
Aand S CONSTRUCTION CO. PAY PERIOD ENDING 07/19/2018 DATE TIME STARTED 09/07/2016
P.O. BOX 566 DATE LET 06/02/2016 DATE WORK BEGAN 09/07/2016
DATE AWARDED 06/22/2016 DATE TIME STOPPED 04/15/2018
DATE CONTRACT EXECUTED 07/11/2016 DATE ACCEPTED 04/15/2018
CANON CITY CO 81215-0561 (719)275-4555 DATE NOTICE TO PROCEED 09/07/2016
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 6,859,041.32 PARTICIPATING $ 6,859,041.33 $ 36,618.35
AWARD PROJECT AMT: $  6,583,000.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 6,859,041.33 36,618.35
FUNDS AVAILABLE: $ -0.01 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 6,859,041.33 36,618.35
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 98,745.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 6,859,041.33 135,363.35
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 6,859,041.33 135,363.35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 135,363.35

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0010 202-00000 *Removal of Structures and Obstructions 1.000 1.000
LS 0.000 0.00
33,000.00000 1.000 33,000.00
0015 202-00010 *Removal of Tree 3.000 3.000
EACH 0.000 0.00
2,300.00000 3.000 6,900.00
0020 202-00019 *Removal of Inlet 8.000 8.000
EACH 0.000 0.00
1,700.00000 8.000 13,600.00
0025 202-00027 *Removal of Riprap 7.000 7.000
Sy 0.000 0.00
189.00000 7.000 1,323.00
0030 202-00035 *Removal of Pipe 461.000 461.000
LF 0.000 0.00
71.00000 461.000 32,731.00
0035 202-00200 *Removal of Sidewalk 859.000 859.000
Sy 0.000 0.00
16.00000 859.000 13,744.00
0036 202-00200 Rem Sidewalk 18.000 0.000
SY 18.000 861.12
47.84000 18.000 861.12
0040 202-00202 *Removal of Gutter 210.000 210.000
LF 0.000 0.00
10.00000 210.000 2,100.00
0045 202-00203 *Removal of Curb and Gutter 6,537.000 6,537.000
LF 0.000 0.00
13.00000 6,537.000 84,981.00
0046 202-00203 Rem Curb and Gutter 33.000 0.000
LF 33.000 1,253.67

37.99000 33.000 1,253.67
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0050 202-00205 *Removal of Wheel Stop 18.000 18.000
EACH 0.000 0.00
32.00000 18.000 576.00
0055 202-00206 *Removal of Concrete Curb Ramp 139.000 139.000
SY 0.000 0.00
58.00000 139.000 8,062.00
0060 202-00210 *Removal of Concrete Pavement 358.000 358.000
SY 0.000 0.00
45.00000 358.000 16,110.00
0065 202-00220 *Removal of Asphalt Mat 27,512.000 27,512.000
SY 0.000 0.00
6.00000 27,512.000 165,072.00
0070 202-00240 *Removal of Asphalt Mat (Planing) 41,089.000 41,089.000
SY 0.000 0.00
2.35000 41,089.000 96,559.15
0075 202-00250 *Removal of Pavement Marking 9,787.160 9,787.160
SF 0.000 0.00
3.45000 9,787.160 33,765.70
0080 202-00420 *Removal of Pedestrian Rail 62.000 62.000
LF 0.000 0.00
37.00000 62.000 2,294.00
0081 202-00495 Rem Port Present Str 1.000 0.000
LS 1.000 6,350.50
6,350.50000 1.000 6,350.50
0085 202-00700 *Removal of Light Standard 9.000 9.000
EACH 0.000 0.00
344.00000 9.000 3,096.00
0090 202-00705 *Removal of Light Standard Foundation 9.000 9.000
EACH 0.000 0.00
740.00000 9.000 6,660.00
0095 202-00750 *Removal of Luminaire 13.000 13.000
EACH 0.000 0.00

56.00000 13.000 728.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0100 202-00810 *Removal of Ground Sign 71.000 71.000
EACH 0.000 0.00
107.00000 71.000 7,597.00
0105 202-00821 *Removal of Sign Panel 58.000 58.000
EACH 0.000 0.00
76.00000 58.000 4,408.00
0110 202-00825 *Removal of Flashing Beacon 2.000 2.000
EACH 0.000 0.00
1,700.00000 2.000 3,400.00
0115 202-00828 *Removal of Traffic Signal Equipment 1.000 1.000
LS 0.000 0.00
8,900.00000 1.000 8,900.00
0120 202-01000 *Removal of Fence 21.000 21.000
LF 0.000 0.00
58.00000 21.000 1,218.00
0125 202-01130 *Removal of Guardrail Type 3 139.000 139.000
LF 0.000 0.00
20.00000 139.000 2,780.00
0130 202-01175 *Removal of Guardrail (Special) 61.000 61.000
LF 0.000 0.00
26.00000 61.000 1,586.00
0135 202-01300 *Removal of End Anchorage 3.000 3.000
EACH 0.000 0.00
764.00000 3.000 2,292.00
0140 202-04001 *Plug Culvert 0.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0145 202-04005 *Clean Valve Box 0.000 0.000
EACH 0.000 0.00
869.00000 0.000 0.00
0150 203-00010 *Unclassified Excavation (Complete In Place) 4,073.000 4,073.000
cY 0.000 0.00

36.00000 4,073.000 146,628.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0155 203-00100 *Muck Excavation 146.000 146.000
cY 0.000 0.00
95.00000 146.000 13,870.00
0160 203-01140 *Rolling 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0165 203-01500 *Blading 17.000 17.000
HOUR 0.000 0.00
150.00000 17.000 2,550.00
0170 203-01594 *Combination Loader 34.000 34.000
HOUR 0.000 0.00
100.00000 34.000 3,400.00
0175 203-01597 *Potholing 39.000 39.000
HOUR 0.000 0.00
280.00000 39.000 10,920.00
0180 203-01622 *Sweeping (With Pickup Broom) 34.000 34.000
HOUR 0.000 0.00
200.00000 34.000 6,800.00
0185 203-02330 *Laborer 45.000 45.000
HOUR 0.000 0.00
50.00000 45.000 2,250.00
0190 206-00000 *Structure Excavation 76.000 76.000
cY 0.000 0.00
50.00000 76.000 3,800.00
0195 206-00065 *Structure Backfill (Flow-Fill) 39.000 39.000
cY 0.000 0.00
295.00000 39.000 11,505.00
0200 206-00100 *Structure Backfill (Class 1) 0.000 0.000
cY 0.000 0.00
88.00000 0.000 0.00
0205 207-00205 *Topsoil 287.000 287.000
cY 0.000 0.00

47.00000 287.000 13,489.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0210 208-00008 Erosion Log Type 2 (12 Inch) 1,584.000 1,584.000
LF 0.000 0.00
21.00000 1,584.000 33,264.00
0215 208-00020 Silt Fence 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0220 208-00035 Aggregate Bag 138.000 138.000
LF 0.000 0.00
18.00000 138.000 2,484.00
0225 208-00045 *Concrete Washout Structure 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0230 208-00054 Storm Drain Inlet Protection (Type II) 14.000 14.000
EACH 0.000 0.00
250.00000 14.000 3,500.00
0235 208-00070 *Vehicle Tracking Pad 0.000 0.000
EACH 0.000 0.00
1,000.00000 0.000 0.00
0240 208-00103 *Removal and Disposal of Sediment (Labor) 6.000 6.000
HOUR 0.000 0.00
55.00000 6.000 330.00
0245 208-00105 *Removal and Disposal of Sediment (Equipment) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0250 208-00106 *Sweeping (Sediment Removal) 0.000 0.000
HOUR 0.000 0.00
200.00000 0.000 0.00
0255 208-00107 *Removal of Trash 0.000 0.000
HOUR 0.000 0.00
62.00000 0.000 0.00
0260 208-00207 *Erosion Control Management 49.000 49.000
DAY 0.000 0.00

343.00000 49.000 16,807.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0265 208-00400 *Water Control 1.000 1.000
LS 0.000 0.00
26,000.00000 1.000 26,000.00
0270 210-00007 *Reset Wheel Stop 0.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
0275 210-00012 *Reset Mailbox Structure (Type 2) 0.000 0.000
EACH 0.000 0.00
940.00000 0.000 0.00
0280 210-00050 *Reset Fire Hydrant 1.000 1.000
EACH 0.000 0.00
4,500.00000 1.000 4,500.00
0285 210-00479 *Reset Radio Communication Antenna 1.000 1.000
EACH 0.000 0.00
900.00000 1.000 900.00
0290 210-00810 *Reset Ground Sign 0.000 0.000
EACH 0.000 0.00
181.00000 0.000 0.00
0291 210-00831 Res Traf Sig Head Construction Phasing 8.000 8.000
EACH 0.000 0.00
1,320.00000 8.000 10,560.00
0295 210-00848 *Reset Traffic Signal Controller and Cabinet 1.000 1.000
EACH 0.000 0.00
6,000.00000 1.000 6,000.00
0300 210-00866 *Reset Fire Preemption Unit and Timer 0.000 0.000
EACH 0.000 0.00
800.00000 0.000 0.00
0305 210-01000 Reset Fence 0.000 0.000
LF 0.000 0.00
25.00000 0.000 0.00
0310 210-01710 *Reset Valve 0.000 0.000
EACH 0.000 0.00

3,400.00000 0.000 0.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0315 210-04010 *Adjust Manhole 11.000 11.000
EACH 0.000 0.00
2,500.00000 11.000 27,500.00
0320 210-04050 *Adjust Valve Box 18.000 18.000
EACH 0.000 0.00
1,500.00000 18.000 27,000.00
0325 212-00006 Seeding (Native) 1.000 1.000
ACRE 0.000 0.00
3,700.00000 1.000 3,700.00
0330 212-00032 Soil Conditioning 1.000 1.000
ACRE 0.000 0.00
5,000.00000 1.000 5,000.00
0335 212-00050 Sod 0.000 0.000
SF 0.000 0.00
1.25000 0.000 0.00
0340 213-00002 Mulching (Weed Free Hay) 1.000 1.000
ACRE 0.000 0.00
3,700.00000 1.000 3,700.00
0345 213-00008 Mulching (Wood Chip) 150.000 150.000
CF 0.000 0.00
37.00000 150.000 5,550.00
0350 213-00061 Mulch Tackifier 100.000 100.000
LB 0.000 0.00
5.00000 100.000 500.00
0355 214-00000 Landscape Maintenance 1.000 1.000
LS 0.000 0.00
12,500.00000 1.000 12,500.00
0360 214-00350 Deciduous Shrub (5 Gallon Container) 20.000 20.000
EACH 0.000 0.00
62.00000 20.000 1,240.00
0365 216-00101 Soil Retention Blanket (Straw-Coconut) 249.000 249.000

(Photodegradable Clas
SY 0.000 0.00

12.00000 249.000 2,988.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0370  240-00000 *Wildlife Biologist 11.000 11.000
HOUR 0.000 0.00
117.00000 11.000 1,287.00
0375 250-00010 *Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
2,800.00000 1.000 2,800.00
0380 250-00050 *Monitoring Technician 10.000 10.000
HOUR 0.000 0.00
96.00000 10.000 960.00
0385 250-00110 *Health and Safety Officer 29.000 29.000
HOUR 0.000 0.00
136.00000 29.000 3,944.00
0390 250-00120 *Material Sampling and Delivery 7.000 7.000
EACH 0.000 0.00
106.00000 7.000 742.00
0395 250-00200 Material Handling (Stockpile) 68.000 68.000
cY 0.000 0.00
46.00000 68.000 3,128.00
0400 250-00210 Solid Waste Disposal 68.000 68.000
cY 0.000 0.00
54.00000 68.000 3,672.00
0405 250-00220 *Hazardous Waste Disposal 0.000 0.000
cY 0.000 0.00
700.00000 0.000 0.00
0410 304-06000 *Aggregate Base Course (Class 6) 8,124.700 8,205.000
TON -80.300 -2,328.70
29.00000 8,124.700 235,616.30
0415 304-06009 Aggregate Base Course (Class 6) (Special) 618.420 618.420
TON 0.000 0.00
34.00000 618.420 21,026.28
0420 403-00720 Hot Mix Asphalt (Patching) (Asphalt) 1,273.840 1,273.840
TON 0.000 0.00

183.00000 1,273.840 233,112.72
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0425 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 19,148.040 19,148.040
TON 0.000 0.00
90.00000 19,148.040 1,723,323.60
0430 411-10255 Emulsified Asphalt (Slow-Setting) 7,385.000 7,385.000
GAL 0.000 0.00
5.00000 7,385.000 36,925.00
0435 412-00600 *Concrete Pavement (6 Inch) 2,089.000 2,250.000
SY -161.000 -12,719.00
79.00000 2,089.000 165,031.00
0440 420-00112 *Geotextile (Drainage) (Class 1) 0.000 0.000
5% 0.000 0.00
12.50000 0.000 0.00
0445 503-00024 *Drilled Caisson (24 Inch) 82.000 82.000
LF 0.000 0.00
300.00000 82.000 24,600.00
0450 503-00048 *Drilled Caisson (48 Inch) 91.000 91.000
LF 0.000 0.00
640.00000 91.000 58,240.00
0455 504-03500 *Retaining Wall (Design Build) 153.000 153.000
SF 0.000 0.00
231.00000 153.000 35,343.00
0457 700-70034 F/A Temp Shoring Cottonwood Creek CMP Arch Head wall 27,500.000 27,500.000
FA 0.000 0.00
1.00000 27,500.000 27,500.00
0460 506-00212 *Riprap (12 Inch) 39.000 39.000
CcY 0.000 0.00
125.00000 39.000 4,875.00
0465 507-00000 *Concrete Slope and Ditch Paving 6.000 6.000
cY 0.000 0.00
539.00000 6.000 3,234.00
0470 514-01017 *Combination Pedestrian and Traffic Rail (Speci al) 0.000 0.000
LF 0.000 0.00

376.00000 0.000 0.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0475 601-01000 *Concrete Class B 32.000 32.000
CcY 0.000 0.00
533.00000 32.000 17,056.00
0480 602-00000 *Reinforcing Steel 595.000 595.000
LB 0.000 0.00
4.33000 595.000 2,576.35
0485 603-01180 *18 Inch Reinforced Concrete Pipe 286.000 286.000
LF 0.000 0.00
141.00000 286.000 40,326.00
0490 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 428.000 428.000
LF 0.000 0.00
175.00000 428.000 74,900.00
0495 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0500 603-10180 *18 Inch Corrugated Steel Pipe 125.000 125.000
LF 0.000 0.00
618.00000 125.000 77,250.00
0505 603-50012 *12 Inch Plastic Pipe 18.000 18.000
LF 0.000 0.00
180.00000 18.000 3,240.00
0510 604-00305 *Inlet Type C (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0515 604-13005 *Inlet Type 13 (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
0520 604-16005 *Inlet Type 16 (5 Foot) 10.000 10.000
EACH 0.000 0.00
4,500.00000 10.000 45,000.00
0521 604-26006 Vane Grate Inlet Spec (D) (5 Ft) 3.000 0.000
EACH 3.000 16,380.00

5,460.00000 3.000 16,380.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0525 604-30005 *Manhole Slab Base (5 Foot) 4.000 4.000
EACH 0.000 0.00
3,800.00000 4.000 15,200.00
0530 604-30010 *Manhole Slab Base (10 Foot) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0535 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (31 IN MGS ) 132.000 132.000
LF 0.000 0.00
74.00000 132.000 9,768.00
0540 606-00740 *Guardrail Type 7 (Style CE) 61.000 61.000
LF 0.000 0.00
182.00000 61.000 11,102.00
0545 606-00741 *Guardrail Type 7 (Style CE) (Special) 62.000 62.000
LF 0.000 0.00
200.00000 62.000 12,400.00
0550 606-01370 *Transition Type 3G (31 IN MGS) 0.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0555 606-01385 *Transition Type 3J (31 IN MGS) 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0560 606-01390 *End Anchorage Type 3K (31 IN MGS) 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0565 606-02003 *End Anchorage (Nonflared) (31 IN MGS) 2.000 2.000
EACH 0.000 0.00
3,400.00000 2.000 6,800.00
0570 606-11015 *Bridge Rail Type 10R (Special) 40.000 40.000
LF 0.000 0.00
500.00000 40.000 20,000.00
0575 607-11525 Fence (Plastic) 1,204.000 1,204.000
LF 0.000 0.00

5.00000 1,204.000 6,020.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0580 608-00000

0581

608-00000

0585

608-00010

0590

608-00015

0595

609-20010

0596

609-20010

0600

609-21010

0605

609-21020

0606

609-21020

0610

609-21021

0615 609-21900

C19643
19643-BID
NHPP0242-059

ITEM
DESCRIPTION

ROADWAY

*Concrete Sidewalk

Conc Sidewalk

*Concrete Curb Ramp

*Detectable Warnings

*Curb Type 2 (Section B)

CurbTy2B

*Curb and Gutter Type 2 (Section I-B)

*Curb and Gutter Type 2 (Section 11-B)

CandGTy2l-B

*Curb and Gutter Type 2 (Section 1I-M)

*Curb and Gutter Type 2 (Special) (9 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0012

SY

SY

SY

SF

LF

LF

LF

LF

LF

LF

LF

CURRENT
QUANTITY/
UNITS
UNIT PRICE

2,997.000

51.00000

18.000

84.83000

617.000

90.00000

20.000

53.00000

63.000

25.00000

41.000

48.00000

709.000

20.00000

7,144.000

23.00000

15.000

47.32000

81.000

30.00000

0.000

35.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

2,996.000
1.000
2,997.000

0.000
18.000
18.000

617.000
0.000
617.000

20.000
0.000
20.000

63.000
0.000
63.000

0.000
41.000
41.000

709.000
0.000
709.000

7,144.000
0.000
7,144.000

0.000
15.000
15.000

81.000
0.000
81.000

0.000
0.000
0.000

Page 13
ESTIMATE RUN 07/19/2018

11:19:33
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
51.00
152,847.00
1,526.94
1,526.94
0.00
55,530.00
0.00
1,060.00
0.00
1,575.00
1,968.00
1,968.00
0.00
14,180.00
0.00
164,312.00
709.80
709.80
0.00
2,430.00
0.00
0.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0620 609-24002 *Gutter Type 2 (2 Foot) 92.000 92.000
LF 0.000 0.00
35.00000 92.000 3,220.00
0625 609-24004 *Gutter Type 2 (4 Foot) 801.000 801.000
LF 0.000 0.00
44.00000 801.000 35,244.00
0630 609-24008 *Gutter Type 2 (8 Foot) 42.000 42.000
LF 0.000 0.00
75.00000 42.000 3,150.00
0635 610-00020 *Median Cover Material (Patterned Concrete) 2,245.000 2,245.000
SF 0.000 0.00
13.00000 2,245.000 29,185.00
0640 612-00001 *Delineator (Type I) 47.000 47.000
EACH 0.000 0.00
28.00000 47.000 1,316.00
0645 612-00002 *Delineator (Type II) 42.000 42.000
EACH 0.000 0.00
31.00000 42.000 1,302.00
0650 612-00041 *Delineator (Flexible) (Type I) 24.000 24.000
EACH 0.000 0.00
156.00000 24.000 3,744.00
0655 613-00100 *1 Inch Electrical Conduit 0.000 0.000
LF 0.000 0.00
18.00000 0.000 0.00
0660 613-00206 *2 Inch Electrical Conduit (Bored) 146.000 146.000
LF 0.000 0.00
62.00000 146.000 9,052.00
0665 613-00306 *3 Inch Electrical Conduit (Bored) 146.000 146.000
LF 0.000 0.00
72.00000 146.000 10,512.00
0670 613-01100 *1 Inch Electrical Conduit (Plastic) 439.000 439.000
LF 0.000 0.00

18.00000 439.000 7,902.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0675 613-01200 *2 Inch Electrical Conduit (Plastic) 2,643.000 2,643.000
LF 0.000 0.00
21.00000 2,643.000 55,503.00
0676 613-01300 3 In Elec Cond (P) Plan Error 1,388.000 1,388.000
LF 0.000 0.00
31.98000 1,388.000 44,388.24
0680 613-01202 *2 Inch Electrical Conduit (Plastic) (Install O nly) 3,448.000 3,448.000
LF 0.000 0.00
49.00000 3,448.000 168,952.00
0685 613-01302 *3 Inch Electrical Conduit (Plastic) (Install O nly) 325.000 325.000
LF 0.000 0.00
61.00000 325.000 19,825.00
0690 613-07034 *Pull Box (24"x36"x18") 5.000 5.000
EACH 0.000 0.00
1,600.00000 5.000 8,000.00
0695 613-07060 *Pull Box (18"x30"x18") Deep 24.000 24.000
EACH 0.000 0.00
1,200.00000 24.000 28,800.00
0700 613-10000 *Wiring 1.000 1.000
LS 0.000 0.00
32,000.00000 1.000 32,000.00
0705 613-20000 *Light Standard and Luminaire (Install Only) 20.000 20.000
EACH 0.000 0.00
740.00000 20.000 14,800.00
0710 613-20210 *Luminaire (Special) (Install Only) 4.000 4.000
EACH 0.000 0.00
313.00000 4.000 1,252.00
0715 613-40010 *Light Standard Foundation 20.000 20.000
EACH 0.000 0.00
2,400.00000 20.000 48,000.00
0720 614-00011 *Sign Panel (Class I) 436.000 436.000
SF 0.000 0.00

19.00000 436.000 8,284.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0721 614-00011 Sign Panel (CL 1) 4.000 0.000
SF 4.000 148.72
37.18000 4.000 148.72
0725 614-00012 *Sign Panel (Class II) 469.000 469.000
SF 0.000 0.00
21.00000 469.000 9,849.00
0730 614-01512 *Steel Sign Support (2-Inch Round)(Post) 454.000 454.000
LF 0.000 0.00
13.00000 454.000 5,902.00
0735 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 45.000 45.000
EACH 0.000 0.00
157.00000 45.000 7,065.00
0740 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 494.000 494.000
LF 0.000 0.00
17.00000 494.000 8,398.00
0745 614-01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Sli pbase) 41.000 41.000
EACH 0.000 0.00
282.00000 41.000 11,562.00
0750 614-70150 *Pedestrian Signal Face (16) (Countdown) 8.000 8.000
EACH 0.000 0.00
900.00000 8.000 7,200.00
0755 614-70200 *Accessible Pedestrian Signal 9.000 9.000
EACH 0.000 0.00
2,000.00000 9.000 18,000.00
0760 614-70336 *Traffic Signal Face (12-12-12) 10.000 10.000
EACH 0.000 0.00
1,400.00000 10.000 14,000.00
0765 614-70448 *Traffic Signal Face (12-12-12-12) 8.000 8.000
EACH 0.000 0.00
2,000.00000 8.000 16,000.00
0766 614-70560 Traf Sig Face (12-12-12-12-12) Temparary Traffi ¢ Head 2.000 2.000

Used during phasin
9P 9 EACH 0.000 0.00

865.70000 2.000 1,731.40



CONTID:
PCN:
PROJECT:

C19643
19643-BID
NHPP0242-059

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0012

Page 17
ESTIMATE RUN 07/19/2018

CAT NO0200

0770 614-72863

0775 614-72885

0775

0775

0776 614-72866

0780 614-80003

0785 614-81155

0785

0785

0790 614-84100

0795 625-00000

CURRENT
ITEM QUANTITY/
DESCRIPTION UNITS
UNIT PRICE
ROADWAY
*Pedestrian Push Button Post Assembly 24.000
EACH
2,100.00000
*Traffic Signal Vehicle Detector (Special) 4.000
EACH
9,000.00000
MATERIAL ALLOWANCE Matrix SmartSensor 24000 GHz
EACH
5,631.25000
MATERIAL ALLOWANCE Matrix Smart Sensor 24000 GH z
EACH
5,631.25000
Fire Preempt Unit + Timer Plan Error 2.000
EACH
3,907.50000
*Rectangular Rapid Flashing Beacon 16.000
EACH

*Traffic Signal-Light Pole Steel (1-55 Foot Mas

MATERIAL ALLOWANCE TS Light Poles 55' MA and 15

MH Galv

MATERIAL ALLOWANCE Sig-Light Pole Steel (1-55)

*Traffic Signal Pedestal Pole Aluminum

*Construction Surveying

12,000.00000

t Arm) 4.000
EACH

26,000.00000

'LMA @
EACH
10,581.00000

EACH
10,581.00000

16.000
EACH
2,000.00000
1.000
LS

98,000.00000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

24.000
0.000
24.000

4.000
0.000
4.000

0.000
0.000
0.000

0.000
0.000
0.000

2.000
0.000
2.000

16.000
0.000
16.000

4.000
0.000
4.000

0.000
0.000
0.000

0.000
0.000
0.000

16.000
0.000
16.000

1.000
0.000
1.000

11:19:33
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
50,400.00
0.00
36,000.00
0.00
0.00
0.00
0.00
0.00
7,815.00
0.00
192,000.00
0.00
104,000.00
0.00
0.00
0.00
0.00
0.00
32,000.00
0.00
98,000.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0800 625-00001 *Construction Surveying (Hourly) 16.000 16.000
HOUR 0.000 0.00
170.00000 16.000 2,720.00
0805 626-00000 Mobilization 1.000 1.000
LS 0.000 0.00
409,000.00000 1.000 409,000.00
0806 900-00007 Added Item (Each)/ Spec Mobilization for Re-Set of 2.000 2.000
Traffic Signals
EACH 0.000 0.00
2,579.82000 2.000 5,159.64
0807 900-00014 Added Item (Lump Sum)/ Mobilization & Extended 1.000 0.000
Overhead
LS 1.000 17,625.00
17,625.00000 1.000 17,625.00
0810 626-01102 *Public Information Services (Tier Il) 1.000 1.000
LS 0.000 0.00
31,000.00000 1.000 31,000.00
0815 627-00011 *Pavement Marking Paint (Waterborne) 693.000 693.000
GAL 0.000 0.00
61.00000 693.000 42,273.00
0820 627-00013 *Pavement Marking Paint (High Build) 375.000 375.000
GAL 0.000 0.00
132.00000 375.000 49,500.00
0825 627-40012 *Methyl Methacrylate Pavement Marking (Word 1,430.000 1,430.000
Symbol)(Inlaid)
SF 0.000 0.00
28.00000 1,430.000 40,040.00
0830 627-40013 *Methyl Methacrylate Pavement Marking (X Walk S top 4,270.000 4,270.000
line)(Inl
s SF 0.000 0.00
22.00000 4,270.000 93,940.00
0835 627-40015 *Methyl Methacrylate Pavement Marking 66.000 66.000
(Colored)(Inlaid)
GAL 0.000 0.00
940.00000 66.000 62,040.00
0840 629-01001 *Survey Monument (Type 1) 6.000 6.000
EACH 0.000 0.00

877.00000 6.000 5,262.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0845 629-01006 *Survey Monument (Type 6) 3.000 3.000
EACH 0.000 0.00
627.00000 3.000 1,881.00
0850 630-00000  *Flagging 8,677.000 8,677.000
HOUR 0.000 0.00
23.00000 8,677.000 199,571.00
0855 630-00007 *Traffic Control Inspection 102.000 102.000
DAY 0.000 0.00
433.00000 102.000 44,166.00
0856 630-00007 Traf Ctrl Inspection 2.000 0.000
DAY 2.000 862.50
431.25000 2.000 862.50
0860 630-00012 *Traffic Control Management 224.000 224.000
DAY 0.000 0.00
683.00000 224.000 152,992.00
0861 630-00012 Traf Ctrl Mgmt 4.000 0.000
DAY 4.000 2,725.00
681.25000 4.000 2,725.00
0865 630-80002 *Flashing Beacon (Solar) 2.000 2.000
EACH 0.000 0.00
313.00000 2.000 626.00
0870 630-80335 *Barricade (Type 3 M-A) (Temporary) 16.000 16.000
EACH 0.000 0.00
376.00000 16.000 6,016.00
0875 630-80341 *Construction Traffic Sign (Panel Size A) 75.000 75.000
EACH 0.000 0.00
37.00000 75.000 2,775.00
0880 630-80342 *Construction Traffic Sign (Panel Size B) 83.000 83.000
EACH 0.000 0.00
37.00000 83.000 3,071.00
0881 630-80342 Const Traf Sign (B) 6.000 0.000
EACH 6.000 288.60

48.10000 6.000 288.60
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0885 630-80343 *Construction Traffic Sign (Panel Size C) 0.000 0.000
EACH 0.000 0.00
37.00000 0.000 0.00
0890 630-80344 *Construction Traffic Sign (Special) 0.000 0.000
SF 0.000 0.00
15.00000 0.000 0.00
0895 630-80355 *Portable Message Sign Panel 4.000 4.000
EACH 0.000 0.00
3,700.00000 4.000 14,800.00
0900 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 2.000
Type
yPe) EACH 0.000 0.00
600.00000 2.000 1,200.00
0901 630-80358 Flash Arrow Panel (C Ty) 1.000 0.000
EACH 1.000 650.00
650.00000 1.000 650.00
0905 630-80360 *Drum Channelizing Device 353.000 353.000
EACH 0.000 0.00
12.00000 353.000 4,236.00
0910 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 55.000 55.000
EACH 0.000 0.00
37.00000 55.000 2,035.00
0911 630-80370 Conc Barrier (Temp) Plan Error 488.000 488.000
LF 0.000 0.00
40.00000 488.000 19,520.00
0912 630-80364 Drum Channel Dev (Light) (SB) 17.000 0.000
EACH 17.000 265.20
15.60000 17.000 265.20
0915 630-80380 *Traffic Cone 200.000 200.000
EACH 0.000 0.00
1.25000 200.000 250.00
0920 630-80510 *Mobile Pavement Marking Zone 1.000 1.000
LS 0.000 0.00

3,000.00000 1.000 3,000.00
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PCN: 19643-BID ESTIMATE RUN 07/19/2018

PROJECT: NHPP0242-059 ESTIMATE NO: 0012 11:19:33
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0921 630-85010 Impact Atten (Temp) Plan Error 2.000 2.000
EACH 0.000 0.00
3,725.00000 2.000 7,450.00
0925 700-70010 F/A Minor Contract Revisions 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0930 700-70011 F/A Partnering 2,000.000 2,000.000
FA 0.000 0.00
1.00000 2,000.000 2,000.00
0935 700-70012 F/A Asphalt Pavement Incentive 22,571.870 22,571.870
FA 0.000 0.00
1.00000 22,571.870 22,571.87
0940 700-70016 F/A Fuel Cost Adjustment 5,838.390 5,838.390
FA 0.000 0.00
1.00000 5,838.390 5,838.39
0945 700-70019 F/A Asphalt Cement Cost Adjustment 22,007.480 22,007.480
FA 0.000 0.00
1.00000 22,007.480 22,007.48
0950 700-70021 F/A On-The-Job Trainee 3,468.000 3,468.000
HOUR 0.000 0.00
1.00000 3,468.000 3,468.00
0955 700-70025 F/A Quality Incentive Payment -3,900.720 -3,900.720
FA 0.000 0.00
1.00000 -3,900.720 -3,900.72
0960 700-70031 F/A Interim Surface Repair 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0965 700-70060 F/A Adjust (Utilities) 3,083.410 3,083.410
FA 0.000 0.00
1.00000 3,083.410 3,083.41
0970 700-70082 F/A Furnish & Install Electrical Service 3,944.310 3,944.310
FA 0.000 0.00

1.00000 3,944.310 3,944.31



CONTID:
PCN:
PROJECT:
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ESTIMATE NO: 0012

COLORADO DEPARTMENT OF TRANSPORTATION

Page 22
ESTIMATE RUN 07/19/2018

ITEM
DESCRIPTION

CAT NO0200

0975 700-70380

0980 700-70587

CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS

0985 620-00002

0990 620-00012

0995 620-00020

ROADWAY

F/A Erosion Control

F/A Hazardous Waste Disposal (Contaminated Soil

Field Office (Class 2)

Field Laboratory (Class 2)

Sanitary Facility

CURRENT PREV QTY/

QUANTITY/ QTY THIS PERIOD
UNITS QTY TO DATE
UNIT PRICE
0.000 0.000
FA 0.000
1.00000 0.000
s) 0.000 0.000
FA 0.000
1.00000 0.000
CAT 0200 CURRENT AMT$  6,799,755.17
1.000 1.000
EACH 0.000
26,000.00000 1.000
1.000 1.000
EACH 0.000
26,000.00000 1.000
1.000 1.000
EACH 0.000
7,286.15000 1.000
CAT 0400 CURRENT AMT$ 59,286.15 $

PROJECT TOTAL CURRENT AMT $ 6,859,041.32

11:19:33
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00

36,618.35 $ 6,799,755.17

0.00
26,000.00

0.00
26,000.00

0.00
7,286.15

36,618.35 $ 6,859,041.32



